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No further loan advances may be made unless this report is 
completed & filed as required (7 U. S. C. 901 et seq.)

 U.S. DEPARTMENT OF AGRICULTURE
          RURAL UTILITIES SERVICE

WEEK ENDINGPROJECTBIWEEKLY PROGRESS REPORT OF TELEPHONE 
CONSTRUCTION AND ENGINEERING SERVICES 20

INSTRUCTIONS  -  Engineer prepares 5 copies of this form every other Friday night from time staking commences and continuing until completion  of the project, 
mail 1 copy to reach RUS Monday.  Send 1 copy to RUS Field Engineer; 1 copy to Owner and retain 1 copy.  Sections to be completed as applicable.

PART I OUTSIDE PLANT
)( FORCE ACCOUNT PROPOSAL NO.CONTRACT NO.

CONSTRUCTION STATUS
TOTAL CONTRACT PRICE AS AMENDED:   $

CONTRACT MILEAGE AS AMENDED 

EXCLUSIVE OF MODIFICATIONS ; MODIFICATIONS

TOTAL DOLLAR VALUE OF ASSEMBLY UNITS ON STAKING 
SHEETS RELEASED TO DATE

$

CONSTRUCTION COMPLETED

SCHEDULE TO DATETHIS WEEK TO DATEOPERATION
MODIFI- MODIFI-MODIFI- NEWNEW NEW
CATIONS CONSTR. CATIONSCONSTR.CONSTR. CATIONS

 1.  MILES STAKED

 2.  MILES RELEASED

 3.  MILES WITH RIGHT-OF-WAY CLEARED

 4.  MILES WITH POLES SET, GUYED, AND ANCHORED

 5.  MILES WITH AERIAL WIRE: AND AERIAL CABLE IN PLACE

 6.  MILES OF CABLE OR WIRE BURIED

 7.  MILES OF BURIED CABLE OR WIRE WITH PEDESTALS INSTALLED AND 
      SPLICING  COMPLETED

 8.  NO. OF SERVICE DROPS AND TELEPHONE SETS INSTALLED

 9.  MILES INSPECTED WITH ACCEPTANCE TESTS COMPLETED

10.  MILES INVENTORIED BY ENGINEER
DATE CONSTRUCTION COMPLETED 
(Including cleanup)

DATE CONSTRUCTION STARTED ESTIMATED COMPLETION DATE OF 
CONSTRUCTION (Including time extentions and 
cleanup)

DATE CONSTRUCTION SCHEDULED TO BE 
COMPLETED PER CONTRACT

20 202020

CAUSES FOR DELAYED CONSTRUCTION - THIS WEEK (Check reasons)
WEATHER - NO. OF DAYS DELAYED BY:

SNOW RESULTS OF SNOW,RAIN FROST WIND EQUIPMENTPERSONNELMATERIAL
RAIN OR FROST

STAKINGEASEMENTS

REMARKS: (Explain delays)

FINAL INVENTORY DOCUMENTS
SCHEDULED FOR SUBMISSION TO RUS FIELD ENGINEER

DATE SUBMITTED TO RUS FIELD ENGINEER

STATUS

APPROVED (Items above):

NAME OF CONTRACTOR (or Owner if Force Account) NAME OF ENGINEERING FIRM

SIGNATURE CONTRACTOR'S SUPT. (or System .Mgr. if Force Acct.) SIGNATURE OF RESIDENT ENGINEER

EXTENSION OF CONSTRUCTION TIME

IT IS REQUESTED THAT THE TIME SPECIFIED FOR THE CONSTRUCTION OF THE PROJECT BE EXTENDED DAYS FOR THE FOLLOWING REASONS:

APPROVED:

NAME OF CONTRACTORNAME OF OWNER

SIGNATURE AND TITLE SIGNATURE AND TITLE

RUS FORM 521 REV. 7-77 PAGE 1 OF 2 PAGES

According to the Paperwork Reduction Act of 1995, an agency may not conduct or sponsor, and a person is not required to respond to, a collection of information
 unless it displays a valid OMB control number. The valid OMB control number for this information collection is 0572-0059. The time required to complete this 
information is estimated to average 30 minutes per response, including the time for reviewing instructions, searching existing data sources, gathering and 
maintaining the data needed, and completing and reviewing the collection of information.
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TEAR OFF THIS SHEET BEFORE PREPARING  INFORMATION
WORKSHEET

PART II CENTRAL OFFICE EQUIPMENT (Contract No.                             )
CONSTRUCTION STATUS

LOCATIONS

SCHEDULED

DELIVERY

DATE

RECEIVED

AT SITE

DATE

INSTALLATION

STARTED

DATE

COMPLETION

DATE PER

CONTRACT

TION DATE OF

(Including
time ext.

and cleanup)

ACCUMULATED

% COMPLETE

TO DATE

COMPLETE

DATE

ACTUAL

CUTOVER

DATE

FINAL DOCUMENTS
DATE SUBMITTED TO RUS FIELD ENGINEER

PART III BUILDINGS (Contract No.                               )
CONSTRUCTION STATUS

LOCATION
STARTING

DATE

SCHEDULED
COMPLETION

DATE PER
CONTRACT

EST. COMPLETION
DATE OF CONSTRUCTION

(including time ext.
and cleanup)

ACCUMULATED

% COMPLETE

TO DATE

DATE CONSTRUCTION

COMPLETED

(including cleanup)

FINAL DOCUMENTS
SCHEDULED FOR SUBMISSION TO RUS FIELD ENGINEER DATE SUBMITTED TO RUS FIELD ENGINEER

REMARKS:

ENGINEER OR ARCHITECT

REMARKS:

CONTRACTOR
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INSTALLATIONSCHEDULED

INSTALLATION

EST. COMPLE-

SCHEDULED FOR SUBMISSION TO RUS FIELD ENGINEER


